

**MCC Project, Phase 1 - Version pr. 14.01.2011**

Month			Dec		Jan				Feb			Mar		
Date					27-31	3-7	10-14	17-21	24-28	31-4	7-11	14-18	21-25	28-4
Week			51	52	1	2	3	4	5	6	7	8	9	
1.0 Approval of To-Be-Concept	EDN/MCC										xx			
1.1 Programming and scripting	EDN	04.02.	xxxxx	xxxx-	xxxxx	xxxxx	xxxxx	xxxxx	xxxxx	xxxxx				
1.2 Admin training	EDN/MCC	09.02									xxx			
3.1 Super User Training	EDN/MCC	27.04											xx	
1.3 Customizing Test System	EDN/MCC	25.02									xx	xxxxx		
1.35 Prepare Test material	MCC	04.02					xxxxx	xxxxx	xxxxx	xxxxx				
1.4 Test new Doc Routine on Test System	MCC	25.03											xxxxx	xxxxx
1.5 "Data Wash" completed before migration	MCC	11.02			xxxxx	xxxxx	xxxxx	xxxxx	xxxxx					
1.6 Migration on Test System	EDN	25.03									xxxxx	xxxxx	xxxxx	xxxxx
1.7 Data QA on migrated Test System	MCC	04.04												
2.1 Installation of Production System	EDN/MCC	25.03												
2.2 Customizing Production System	EDN/MCC	31.03												
2.3 Testing on Production System	MCC	08.04												
2.4 Migration on Production System	EDN/MCC	15.04												
2.5 Data QA migrated Production System	MCC	20.04												
3.2 Going Live	EDN/MCC	03.05												
9.1 Steering Group meetings	EDN/MCC								4				25	
9.2 Project Grp. Meetings	EDN/MCC				7	14	21	28			11	18		4

						Easter					
			Apr				Maj				
7-11	14-18	21-25	28-1	4-8	11-15	18-22	25-29	2-6	9-13	16-20	23-27
10	11	12	13	14	15	16	17	18			

XXXXX

XXXXX XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

xxx

		25					29				27
11	18		1	8	15	22		6	13	20	